GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept- Chittoor -Punganur Constituency - Widening and Strengthening of Rompicherla - Ganugachintha road from Km 0/0 to 3/0 in Chittoor district - Administrative Sanction – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.III) DEPARTMENT

G.O.RT.No. 47 Dated: 17-02-2020

Read the following:-

1) G.O.Rt.No.3, Transport, Roads & Buildings (R.III) Department, dated 4-1-2019.
2) U.0 Note FN01- FMUDASD (WR1)/80/2019 COMP No: 898809 dated 29-5-2019
3) From the CE (R&B) MDR, Lr.No.7071/PLAN/CE(MDR)/EE(TEC)/DEE7/ AEE2/2019, Dt.25-11-2019.

&&&

O R D E R:-

In the reference 1st read above, Govt. has accorded Administrative Sanction for the work "Widening and Strengthening of Rompicherla - Ganugachintha road from Km 0/0 to 3/0 in Chittoor district" for Rs.567.00 lakhs. In the reference 2nd read above, instructions were issued cancelling all the works sanctioned and not grounded. In the reference 3rd read above, Chief Engineer (R&B) MDR has furnished modified estimate for the said work for Rs.690.00 lakhs against the sanctioned amount of Rs.567.00 lakhs in the reference 1st read above stating that, the estimate amount is increased from 567.00 lakhs to 690.00 lakhs due to increase in the length of CC pavement from 1284 M to 2025 M, CC Drains length increased from 2110 M to 3000 M and also due to revision of the estimate with current SoR and requested for issuance of administrative sanction for Rs.690.00 lakhs under MDR plan 2019-20 duly cancelling the said sanctioned work in the reference 1st read above.

2. Government after careful examination of the matter hereby accord administrative sanction for Rs.690.00 lakhs (Rupees Six Hundred and Ninty Lakhs only) for the work "Widening and Strengthening of Rompicherla - Ganugachintha road from Km 0/0 to 3/0 in Chittoor district" duly cancelling the said sanctioned work in the reference 1st read above.

3. The amount sanctioned in para (2) above, shall be debited from the Head of Account " 5054 Capital Outlay on Roads and Bridges - 04 District & Other Roads – MH.337 Road Works – GH.11 State Development Schemes – SH (09) Major District Roads – 530 Major works - 531- Other Expenditure".

4. The Chief Engineer (R&B) MDRs, Vijayawada, AP, shall to take further necessary action in the matter.

5. This order issued with the concurrence of Finance (FMU-TR&B) Department vide their U.O.No.FIN01 - FMU0MRAS/15/2020-FMU-TR-B (Comp.No.1080370).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.T.KRISHNA BABU
PRL.SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B) MDRs, Vijayawada, A.P.,
Copy to:
The Finance (FMU.TR&B) Department, A.P.
The Director of Treasuries & Accounts, A.P., Vijayawada.
The Director of Works & Accounts, A.P., Vijayawada..
The Pay and Accounts Officer, Vijayawada /APAO Chittoor district.
The District Treasury Officer, Chittoor district.
The P.S. to Minister for R&B.
The PS to Prl.Secretary to Government, TR&B Deptt.
Sf/Sc.

//Forwarded By Order//

SECTION OFFICER.